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Site 12 — TCRA and NTCRA Reports

NTCRA (SWDA Westside, Bayside, North Point)
Post-Construction Summary Report (PCSR) & Final Status Survey Report (FSSR)

* Draft to agencies end of August 2018 (2 reports)
e Comments due end of Sept 2018

TC RA (Gateview/TPH Area, Site 12 discrete digs)

Post-Construction Summary Report (PCSR)

* Draft to agencies 8/10/2018
e Comments due 9/10/2018
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< 2018 Look Ahead - Site 12 Remedial Action

Final Plans/Mobilize
(July 23)

e Encompasses:

— 40 Discrete Chemical Digs

— Continuation of NTCRA

Excavation at Northpoint Break Ground on

Discrete Excavations
(August 2)
— Groundwater Monitoring at
Gateview Avenue

— Demolition of Buildings 1126, Demobilize
1217 and 1127

(November 9)
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2018 Look Ahead - Site 12 Remedial Action (Open Space) EE

« Remaining Chemical Excavations
— 40 excavations on the northern end of Site 12
—Localized digs 10’ x 10’ with depths ranging from 2’-5’
e August
— Building demolitions
* Three Buildings — 1126, 1127 and 1217
— Soil and building debris to be scanned for RAD

— Community outreach —working with TIDA/housing providers
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2018 Look Ahead - Site 12 (SWDA Northpoint)

* Extension of previous excavation
— Additional 4000 cubic yards of soil for debris
— Extends from southern margin of previous excavation
—August and September
—Rad scanning due to debris to be conducted at Site 32
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QUESTIONS?
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